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The contract which had been negotiated last month by ///’
is being held up for '

e Telecomputing man who must sign it.

ir vP and General
He is the only one

eight persons whose clearance was requested, It

is not known whether action has been taken on any of

those on the list, but H thought that STATINTL
their Manager of Contract Administration who

was on that list was cleared,

This unexpected delay put an abberation into their
work load planning, With completion of the negotiaie
tion and the expectation that the contract would be
placed by 30 Oune, they had made their Engineering
assignments to get the work under way immediately.

They have been considering assuming the risk and
proceeding anyway. This however gets them into
trouble with the @orporate Office since they can't
STATINTL under take work without an order on hand unless it
is an approved build up of inventory. Their reportw
to the Corporate office are computer sorted and
STATINTL tabulated so the Corporate office keeps weekly tabs
on its Divisions. It is probably not desirable to
attempt to get Corporate office approval to proceed,.

A good estimate of how long the clearance will take STATINTL
would help them decide whether or not the Division

STATINTL will proceed on its own risk, Apparently m
has had Top Secret Clearance so there is 1 e rls STATINTL

that the clearance will not be granted.
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